
ID Task Name Duration Start Finish

1 Project Administration 1019 days? Tue 1/20/09 Fri 12/14/12

2 Project Administration 1019 days? Tue 1/20/09 Fri 12/14/12

3 Project Financing 1019 days? Tue 1/20/09 Fri 12/14/12

4 Corps and County Financing 1019 days? Tue 1/20/09 Fri 12/14/12

5 Prop 1E 50% Cost Sharing 293 days? Thu 9/1/11 Mon 10/15/12

6 Environmental Permitting 584 days? Tue 1/20/09 Fri 4/15/11

7 Obtain Coastal Development Permit 31 days? Tue 1/20/09 Tue 3/3/09

8 Obtain RWQCB Section 401 Permit 117 days? Mon 8/17/09 Tue 1/26/10

9 Obtain DFG Streambed Alteration Agreement 348 days? Wed 12/16/09 Fri 4/15/11

10 Obtain USACE Section 404 Permit 188 days? Wed 7/28/10 Fri 4/15/11

11 Design PS&E 429 days? Tue 5/11/10 Fri 12/30/11

12 60% Design PS&E 49 days? Tue 5/11/10 Fri 7/16/10

13 90% Design PS&E 227 days? Mon 7/19/10 Tue 5/31/11

14 100% (pre final) Design PS&E 109 days? Wed 6/1/11 Mon 10/31/11

15 Final Design PS&E 44 days? Tue 11/1/11 Fri 12/30/11

16 Construction 205 days? Tue 1/3/12 Mon 10/15/12

17 Solicit Construction Bidding Process 33 days? Tue 1/3/12 Thu 2/16/12

18 Award Construction Project 10 days? Thu 3/1/12 Wed 3/14/12

19 Construction 131 days? Mon 4/16/12 Mon 10/15/12
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